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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 432 Date: 07-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 790

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am
- Conducted a level run from control point TWL270 to control points W2ECP, W2WCP, EPP8.5C,
WPP8.5C, JA1000, JA1001, PP4ECL24,PP4WCL24, PP6ECL44, and PP6ECL44 with the assistance of
John Lyons. The survey was conducted in the afternoon where the steel temperature for this time of the
year is likely at the maximum temperature. This is being done to verify the vertical control on the bridge
superstructure for additional OBG surveys and benchmarks for the trig-leveling of cable strand number 1.
- Monitored the progress of the prestressing/jacking operation for Crossbeam 19 and OBG lifts 14E/W for
surveying.

Attachment

Jacks and vertical adjustment beam in place for aligning/jacking CB19
to OBG lift 14E/W.

ABF ironworkers continuing to position the north splice joint of CB 19
with OBG lift 14W.
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Close up of the east jacks to be used for jacking CB19 and OBG lifts
14E/W.

Jacks and vertical adjustment beam in place for aligning/jacking CB19
to OBG lift 14E/W.
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